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ESTIMATE RUN 07/11/2006

ESTIMATE SUMMARY 18:35:56

CONTID: C15609         ESTIMATE NO: 0001 PROG 2005

PCN: 15609-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 Dilemma Zone Proj. PERCENT TIME:

PROJECT NO: SHE 052A-026                  

SH 52 Dilemma Zone Proj.

NAME OF ROAD: 052A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 06/20/2006 DATE TIME STARTED 05/24/2006

1500 WEST CEDAR AVENUE DATE LET 04/27/2006 DATE WORK BEGAN

 DATE AWARDED 05/04/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/16/2006 DATE ACCEPTED

DENVER CO 80233     303 733 2028 DATE NOTICE TO PROCEED 05/24/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 64,859.07 PARTICIPATING $ $ 64,508.71

AWARD PROJECT AMT: 73,752.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -925.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

15 WORK DAYS

WORK DAYS15

99.46%

350.36

64,508.71

64,508.71

63,583.59

$

$

$

$

64,508.71

0.00

64,508.71

0.00

64,508.71

-925.12

0.00

63,583.59

0.00

AMOUNT DUE 63,583.59 63,583.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 63,583.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0
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PCN: 15609-BID    ESTIMATE RUN 07/11/2006

PROJECT: SHE 052A-026                  ESTIMATE NO: 0001 18:35:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 2 INCH ELECTRICAL CONDUIT 125.000 0.000

LF  125.000 7,142.50

57.14000 125.000 7,142.50

613-00200  
 

0010 3 INCH ELECTRICAL CONDUIT (JACKED) 274.000 0.000

LF  274.000 7,841.88

28.62000 274.000 7,841.88

613-00301  
 

0015 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,713.000 0.000

LF  3,713.000 15,334.69

4.13000 3,713.000 15,334.69

613-01200  
 

0020 WIRING 1.000 0.000

L S 1.000 10,565.58

10,565.58000 1.000 10,565.58

613-10000  
 

0025 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

14.000 0.000

EACH 14.000 7,917.70

565.55000 14.000 7,917.70

614-72889  
 

0030 MOBILIZATION 1.000 0.000

L S 1.000 2,834.20

2,834.20000 1.000 2,834.20

626-00000  
 

0035 FLAGGING 63.000 0.000

HOUR 63.000 1,719.27

27.29000 63.000 1,719.27

630-00000  
 

0040 TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

93.02000 0.000 0.00

630-00007  
 

0045 TRAFFIC CONTROL MANAGEMENT 15.000 0.000

DAY 15.000 7,999.65

533.31000 15.000 7,999.65

630-00012  
 

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

49.61000 0.000 0.00

630-80341  
 

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 0.000

EACH 27.000 2,511.54

93.02000 27.000 2,511.54

630-80342  
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PCN: 15609-BID    ESTIMATE RUN 07/11/2006

PROJECT: SHE 052A-026                  ESTIMATE NO: 0001 18:35:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

17.36000 0.000 0.00

630-80344  
 

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000 0.000

EACH 0.000 0.00

620.13000 0.000 0.00

630-80358  
 

0070 DRUM CHANNELIZING DEVICE 10.000 0.000

EACH 9.000 167.40

18.60000 9.000 167.40

630-80360  
 

0075 TRAFFIC CONE 85.000 0.000

EACH 76.500 474.30

6.20000 76.500 474.30

630-80380  
 

0080 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0085 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0090 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0095 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0100 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $64,508.71 64,508.71CURRENT AMT 64,859.07 $$

PROJECT TOTAL 64,508.71 $ 64,508.71CURRENT AMT 64,859.07 $$


